

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: _____ Team ID: _____ Project Name: Implement Client Script & UI Policy (Incident)

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog and sprint schedule below adapt the uploaded template to Incident form Client Script and UI Policy configuration, dynamic field behavior, validation, and maintenance work.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident UI Behavior	USN-1	As an administrator, I can configure a UI Policy for the Incident form and identify the field condition that controls the UI behavior.	2	High	_____
Sprint-1	Incident UI Behavior	USN-2	As an administrator, I can define the Incident field condition that determines when a field becomes visible, mandatory, or read-only.	2	High	_____
Sprint-1	Client Script Evaluation	USN-3	As an administrator, I can create/configure a Client Script to evaluate Incident form values and apply the required client-side behavior.	3	High	_____
Sprint-1	Incident Form Behavior	USN-4	As a user, I can see Incident form fields respond correctly when the configured condition is satisfied.	2	High	_____
Sprint-2	Incident Form Behavior	USN-5	As a user, I can see the configured field behavior when the Incident condition is not satisfied.	2	High	_____
Sprint-2	Validation & Testing	USN-6	As an administrator, I can test matching and non-matching Incident values and verify the expected UI behavior.	3	High	_____
Sprint-2	Validation & Testing	USN-7	As an administrator, I can define and test behavior for missing, empty, invalid, or unexpected Incident field values.	2	Medium	_____
Sprint-3	Maintenance & Audit	USN-8	As an administrator, I can update the Client Script or UI Policy when Incident form requirements change.	2	Medium	_____
Sprint-3	Maintenance & Audit	USN-9	As an administrator, I can document the Incident field, condition, expected UI state, and test outcome.	1	Low	_____

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	_____	_____	_____	_____
Sprint-2	7	6 Days	_____	_____	_____	_____
Sprint-3	3	6 Days	_____	_____	_____	_____

Velocity: Planned total work is 19 story points across three sprints. Actual velocity should be recorded from completed work.

Burndown Chart: Track remaining story points against time. Because actual completion data is not supplied, the table uses the planned baseline only.

Planning Point	Planned Remaining Story Points	Actual Remaining Story Points
Start	19	_____
End Sprint-1	10	_____
End Sprint-2	3	_____
End Sprint-3	0	_____

Template alignment: the uploaded Project Planning Template includes product backlog/sprint schedule, story points, priority, team members, project tracking, velocity, and burndown sections.